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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update:  2011-09-16
Date of Last Exhibit 300A Update:  2012-07-23
Date of Last Revision:  2012-07-23

Agency: 009 - Department of Health and Human Services        Bureau: 17 - Indian Health Services

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: IHS - National Patient Information Reporting System (NPIRS) - - Maintenance
and Enhancements

2. Unique Investment Identifier (UII): 009-000001359

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The National Patient Information Reporting System (NPIRS) is the national data repository of
the Indian Health Service (IHS).  It is a steady-state investment in the O&M life-cycle. NPIRS
produces specific reports that are required by statute and regulation.  Additionally, NPIRS
maintains composite patient encounter information to provide managers at all levels of the
Indian health system with a broad range of clinical and administrative information through
data marts that allow them to better manage individual patients, local facilities, regional and
national programs.     NPIRS data is derived from various government and commercial
healthcare information systems that are largely transaction-based systems used to support
patient care.  The data comprises patient registration and clinical encounter records.  The
data repository provides reports and ad hoc searches of the databases.  Internal users and
selected authorized external users have secure access to more structured and specific
subsets of this information (data marts).  In support of HIT, it provides a means for other to
achieve the public health requirements of meaningful use by providing a public capacity to
receive reporting information requirements.     NPIRS supports HHS Strategic Goal 4
Objective A, ensuring program integrity and responsible stewardship of resources, by
maintaining user population and workload information attributed to each of the 12 IHS
administrative areas. It provides composite information needed to measure IHS performance
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and the allocation of funds to tribal facilities and provides management with the information
necessary to cost-beneficially allocate scarce medical resources.  NPIRS also supports HHS
Strategic Goal 4 Objective A by collecting and integrating information from Tribal, Urban,
State, private sector, and other Federal sources (e.g. IHS Fiscal Intermediary, CMS) to
facilitate effective collaboration and sharing of this information on-line through more accurate
and timely reports through the data marts.    In BY2013, NPIRS will continue to provide
legislatively-required reports on composite patient encounter and health care and will be
available to integrate its data into additional structured reports through data marts, as required
by IHS managers.      New project manager came on board on January 10, 2011 from DOD
with PMP certification.  FAC-P/PM and DAWIA criteria are under review and certification will
be completed by December 30, 2011.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The NPIRS investment closes a performance gap by providing a National Data Warehouse;
a facility that collects, verifies, and aggregates clinical and administrative data at a national
level that would otherwise only be collected through various and disparate local IT systems.
This allows IHS management to provide legislatively required reports to the Administration
and Congress, including the Administrative Area Workload and the IHS Headquarters User
Population reports. These reports are an integral part of IHS’s funding decisions. As an
Operations and Maintenance investment, NPIRS continues to provide a broad range of
retrospective clinical and administrative information to managers within the Indian health
system to allow them to better manage individual patients, local facilities, regional and
national programs. An Operational Analysis is scheduled for FY2012 to ensure that this
system continues to meet this investments goals, objectives, and performance measures in
the most efficient and effective way. If this investment was not fully funded, the impact would
be increased cost and burden of collecting data and reduced accuracy of the data collected.
This would impede the creation of the federally mandated workload and user population
reports, which in turn would affect the allocation of money at the area level. Not fully funding
this investment could also negatively impact the reporting of Meaningful Use requirements.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Investment accomplishmentsin the prior year include the NPIRS hardware relocation to a
consolidated data center at the Albuquerque Bureau of Indian Affairs (BIA) facility.  The
implementation of single sign on (SSO), which allows users to login to their D1 account as
well as view NPIRS reports. The analysis, design, and testing of the method of migration,
from current un-duplication software (Quality Stage 7.5) to new un-duplication software
(Quality Stage 8.5). The source control repository migration from Linux server to AIX server,
which will utilize a component of the Rational Suite. New functionality includes the initiation of
SAP Business Objects applications to add greater business intelligence capabilities for IHS
Headquarters and the Area Statistical Officers and report availability to lower Area
administrative levels. Operational efficiencies include the NPIRS hardware upgrade and initial
system virtualization in preparation of NPIRS “portfolio” expansion.
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4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Key planned activities in the current year include the consolidation of the MPI and the CER’s
LDI systems into the National Data Warehouse (NDW) infrastructure and the implementation
of virtualization standardization within the OIT production environments, including the
Rockville disaster recovery requirements. Additional resource planning for the NDW
integration and bed-down of the remaining “portfolio” programs will be ongoing. Additional
activities planned for the budget year include the infrastructure standardization for hardware
virtualization for IHS Enterprise Architecture, development of the Longitudinal Data
Infrastructure (LDI) effort associated with CER, the National Data Warehouse (NDW)
acceptance and storage of the MPI’s patient identifier control number, and the scope
planning for the projected bed-down of the “portfolio” of programs under the MU
requirements within NPIRS. These efforts will provide a savings by eliminating redundant
personnel, systems, and contracts.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2007-10-31
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.3 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $6.9 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $1.5 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $8.7 0 0 0

O & M Costs: $45.7 $8.1 $8.4 $8.6

O & M Govt. FTEs: $1.9 $0.5 $0.5 $0.5

Sub-Total O & M Costs (Including Govt.
FTE):

$47.6 $8.6 $8.9 $9.1

Total Cost (Including Govt. FTE): $56.3 $8.6 $8.9 $9.1

Total Govt. FTE costs: $3.4 $0.5 $0.5 $0.5

# of FTE rep by costs: 31 4 4 4

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4735 GST0708BG0
068 

GS06F0094Z 4730

Awarded 4735 GST0708BG0
084

GS35F4689G 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0708BG0068&contractIDVPIID=GS06F0094Z&contractAgencyID=4735&fundAgencyID=75&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0708BG0068&contractIDVPIID=GS06F0094Z&contractAgencyID=4735&fundAgencyID=75&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0708BG0084&contractIDVPIID=GS35F4689G&contractAgencyID=4735&fundAgencyID=75&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0708BG0084&contractIDVPIID=GS35F4689G&contractAgencyID=4735&fundAgencyID=75&idvAgencyID=4730
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Results: Effective
customer contact

management
processes and

reporting – percent of
initial customer

requests receive an
initial response or
acknowledgment

within 1 business day
of the request.

percentage Customer Results -
Timeliness and

Responsiveness

Over target 95.000000 98.500000 98.500000 95.000000 Monthly

Results: User
Population and

Workload Reports
delivered as

scheduled – percent
of reports are

delivered within 2
business days of due
date; no scheduled

reports are delivered
more than 5 business
days after due date.

percentage Customer Results -
Customer Benefit

Over target 95.000000 100.000000 100.000000 95.000000 Monthly

Results: User
Population and

Workload Reports are
delivered with

acceptable accuracy
– percent of all

Service Unit counts in
original official reports
are accurate within a
1% margin of error in

report data.

percentage Customer Results -
Service Quality

Over target 99.000000 100.000000 100.000000 99.000000 Monthly

Activities and
Technology: Data

Integrity Verification
Results – percent of

percentage Technology - Quality
Assurance

Over target 100.000000 100.000000 100.000000 100.000000 Monthly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

reported results are
delivered within 5

business days of the
due date for the

Quarterly reporting
period.

Activities and
Technology: Security

Certification and
Accreditation –

percent of security
requirements are met

within 5 business
days of agreed upon
date with OIT Security
and are acceptable.

percentage Process and Activities
- Security and Privacy

Over target 95.000000 100.000000 100.000000 95.000000 Monthly

Activities and
Technology: Data
mart availability
except during

scheduled
maintenance –

percentage of service
availability per the

Service Level
Agreements.

percentage Technology -
Reliability and

Availability

Over target 95.000000 99.880000 100.000000 95.000000 Monthly

Page  9 / 9 of Section300 Date of Last Revision: 2012-07-23 Exhibit 300 (2011)


